# Summit Framing Group LLC

415 Columbia Ave
Lexington, SC 29072
(803) 555-0165

## APPLICATION FOR PAYMENT

**BILL TO**
Hillpointe Construction, LLC
Attn: Accounts Payable
631 W Morse Blvd, Suite 200
Winter Park, FL 32789

**PROJECT / SHIP TO**
Pointe Grand Columbia

| | |
|---|---|
| **Invoice No.** | SFG-2410-05 |
| **Date** | 09/30/2026 |
| **Terms** | Net 30 |
| **Customer Ref** | Subcontract SC2410315-06 |

**Application No. 5** **Period: 09/01/2026 to 09/30/2026**

| | |
|---|---|
| 1. Original contract sum | $884,000.00 |
| 2. Net change by change orders | $40,900.00 |
| 3. Contract sum to date (1+2) | $924,900.00 |
| 4. Total completed and stored to date | $626,600.00 |
| 5. Retainage 10% of completed work | $62,660.00 |
| 6. Total earned less retainage (4 minus 5) | $563,940.00 |
| 7. Less previous certificates for payment | $460,800.00 |
| **8. CURRENT PAYMENT DUE** | **$103,140.00** |

**CONTINUATION SHEET: WORK COMPLETED THIS PERIOD**

| Description of work | This period | Retainage |
|---|---|---|
| Building 5 wall framing | $54,600.00 | $5,460.00 |
| Building 5 roof trusses set | $41,600.00 | $4,160.00 |
| Change Order 2: cabinet and grab bar blocking | $18,400.00 | $1,840.00 |
| Total this period | $114,600.00 | $11,460.00 |

Net change by change orders includes CO1 and CO2.

Contractor signature: _____ Date: 09/30/2026

FICTIONAL DATA prepared for a Hillpointe candidate assessment. Not a real vendor, invoice, or bank account.