Tri County Drywall Inc

702 Sunset Blvd
West Columbia, SC 29169
(803) 555-0126

APPLICATION FOR PAYMENT

BILL TO
Hillpointe Construction, LLC
Attn: Accounts Payable
631 W Morse Blvd, Suite 200
Winter Park, FL 32789

PROJECT / SHIP TO
Pointe Grand Columbia

Invoice No.	TCD-2410-02
Date	09/29/2026
Terms	Net 30
Customer Ref	Subcontract SC2410315-09

Application No. 2 Period: 09/01/2026 to 09/30/2026

1. Original contract sum	$458,000.00
2. Net change by change orders	$0.00
3. Contract sum to date (1+2)	$458,000.00
4. Total completed and stored to date	$105,000.00
5. Retainage 10% of completed work	$10,500.00
6. Total earned less retainage (4 minus 5)	$94,500.00
7. Less previous certificates for payment	$36,900.00
8. CURRENT PAYMENT DUE	**$57,600.00**

CONTINUATION SHEET: WORK COMPLETED THIS PERIOD

Description of work	This period	Retainage
Building 1 hang	$38,000.00	$3,800.00
Building 1 tape and finish, partial	$26,000.00	$2,600.00
Total this period	$64,000.00	$6,400.00

Conditional lien waiver to follow under separate cover.

Contractor signature: _____ Date: 09/29/2026

FICTIONAL DATA prepared for a Hillpointe candidate assessment. Not a real vendor, invoice, or bank account.